March 6, 2017 Reference No. 038443-111

Ms. Leslie Patterson

Remedial Project Manager

United States Environmental Protection Agency
Region V

77 West Jackson Boulevard

Mail Code SR-6J

Chicago, lllinois

60604

Ms. Madelyn Adams

Environmental Response and Revitalization
Ohio Environmental Protection Agency
Southwest District Office

401 East Fifth Street

Dayton, Ohio

45402

Mr. Steve Renninger

On-Scene Coordinator

USEPA Region V

Emergency Response Branch

26 West Martin Luther King Drive
Cincinnati, Ohio

45268

Dear Ms. Patterson, Ms. Adams, and Mr. Renninger:

Re: Progress Report: February 1 through 28, 2017
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104,
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability

Act (CERCLA), as amended, 42 U.S.C. 88 9604, 9607, and 9622 (United States Environmental Protection
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA,

42 U.S.C. 88 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013
(Removal Action ASAOC), for the period of February 1 through 28, 2017.

The next Progress Report for the month of March 2017 will be submitted on or before April 10, 2017.
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Significant Developments in this Reporting Period

RI/FS ASAOC Developments

USEPA provided GHD with comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work
Plan for Operable Units 1 and 2, dated July 26, 2016 in correspondence dated February 24, 2017 and
March 1, 2017.

Removal Action ASAOC Developments

On February 7, 2017, GHD measured vacuum readings at extraction points and sub-slab probes in
Buildings 17 (Megacity Construction) and 24 (Globe Equipment).

On February 22, 2017, GHD completed annual proficiency sampling at Buildings 17 (Megacity
Construction) and 24 (Globe Equipment). Analytical results are due mid-March 2017.

Summaries of all Anticipated Problems and Planned Resolutions

No problems were encountered during the reporting month and none are currently anticipated. GHD is
currently reviewing USEPA comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work
Plan for Operable Units 1 and 2, dated July 26, 2016 in order to determine whether any clarifications are
needed, and to determine if additional time is needed for re-submittal (relative to the 30 day schedule
requirement).

Projected Work for the Next Reporting Period

e The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the
VI mitigation work plan.

e GHD will review USEPA comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work
Plan for Operable Units 1 and 2, dated July 26, 2016 and prepare revisions for re-submittal to the
agencies.

e  GHD will complete quarterly Sub-slab depressurization system (SSDS) inspections on all buildings
with an operating SSDS.
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Should you have any questions on the above, please do not hesitate to contact us.

Sincerely,

GHD

Julian Hayward
VClch/9

cc: (all by pdf) Ken Brown, ITW
Bryan Heath, NCR
Wendell Barner, Barner Consulting
Jim Campbell, EMI
Scott Blackhurst, Kelsey Hayes Company
Ben Prevost, NCR
Robin Lunn, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine
Tim Hoffman, Dinsmore & Shohl
Brett Fishwild, CH2M Hill
Valerie Chan, GHD
Steve Quigley, GHD
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